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035030010 5    BOIS FORTE BAND OF CHIPPEWA INDIANS    MN        320,000 99
IAG/IHS DW75947520010: MOD EXISTING WWT SYSTEN &  LAGOON--VILLAGE OF NETT LAKE
  PROJ AWARD: A  09/27/90   PROJ START : A  08/26/92   O&M MAN REC: T  11/16/95   INSPECTION: -----------   PERF CERT : T  11/16/95
  PLAN/SPECS: A  06/10/92   LAST CNTRCT: A  08/10/93   O&M MAN REV: T  10/15/95   COMPLETION: A  09/16/94   ADMIN COMP: AF 03/02/99
                                                                                  INIT OPER : A  09/16/94    CLOSE OUT: A  04/19/99
------------------------------------------------------------------------------------------------------------------------------------
035035010 5    WHITE EARTH BAND OF CHIPPEWA INDIANS   MN        858,000 CP
IAG/IHS DW           : MOD EXISTING WWT SYSTEM &  BLDG NEW TRMT LAGOON--VILLAGE OF NAY TAH WAUSH
  PROJ AWARD: A  02/07/91   PROJ START : A  11/30/94   O&M MAN REC: A  04/30/95   INSPECTION: -----------   PERF CERT : A  02/08/96
  PLAN/SPECS: A  08/03/92   LAST CNTRCT: N  08/12/92   O&M MAN REV: A  09/30/95   COMPLETION: A  11/30/94   ADMIN COMP: NS 03/30/96
                                                                                  INIT OPER : A  11/30/94    CLOSE OUT: A  03/30/96
------------------------------------------------------------------------------------------------------------------------------------
035040010 5    MENOMINEE INDIAN TRIBE OF WISCONSIN    WI        250,000 99
IAG/IHS DW75947521010: MOD EXISTING WWT SYSTEM;   EXPAND TREATMENT LAGOON--VILLAGE OF KESHENA
  PROJ AWARD: A  09/28/90   PROJ START : A  05/21/93   O&M MAN REC: A  10/28/94   INSPECTION: -----------   PERF CERT : A  09/08/95
  PLAN/SPECS: A  06/10/92   LAST CNTRCT: A  10/13/93   O&M MAN REV: A  03/30/95   COMPLETION: A  09/15/94   ADMIN COMP: AF 02/18/99
                                                                                  INIT OPER : A  09/15/94    CLOSE OUT: A  04/18/99
------------------------------------------------------------------------------------------------------------------------------------
035041010 N    WISCONSIN ONEIDA TRIBE OF INDIANS      WI        167,655 CP
CONSTRUCTION GRANT FOR MUNICIPAL WWT--SEWER SYSTEMONLY
  PROJ AWARD: A  02/04/93   PROJ START : A  02/12/93   O&M MAN REC: A  03/28/94   INSPECTION: -----------   PERF CERT : A  06/04/94
  PLAN/SPECS: A  02/04/93   LAST CNTRCT: A  02/12/93   O&M MAN REV: A  04/29/94   COMPLETION: A  05/26/93   ADMIN COMP: NS 04/25/95
                                                                                  INIT OPER : A  05/26/93    CLOSE OUT: A  04/26/95
------------------------------------------------------------------------------------------------------------------------------------
035024010 N    FOND DU LAC LAKE SUPERIOR CHIPPEWA     MN        499,495
INDIAN SET-ASIDE CONSTRUCTION GRANT AWARD FOR     FOND DU LAC INDIAN RESERVATION
  PROJ AWARD: A  08/24/94   PROJ START : A  10/15/95   O&M MAN REC: -----------   INSPECTION: -----------   PERF CERT : A  08/30/97
  PLAN/SPECS: A  08/28/95   LAST CNTRCT: -----------   O&M MAN REV: T  07/15/97   COMPLETION: A  08/30/96   ADMIN COMP: AF 06/28/99
                                                                                  INIT OPER : A  08/30/96    CLOSE OUT: A  02/25/00
------------------------------------------------------------------------------------------------------------------------------------
035021010 N    KEWEENAW BAY TRIBAL COUNCIL            MI      1,524,433
INDIAN SET-ASIDE CONSTRUCTION GRANT AWARD         FOR KEWEENAW BAY COMMUNITY
  PROJ AWARD: A  08/24/94   PROJ START : A  09/04/96   O&M MAN REC: -----------   INSPECTION: T  09/30/97   PERF CERT : A  12/31/00
  PLAN/SPECS: A  08/27/96   LAST CNTRCT: A  12/08/96   O&M MAN REV: -----------   COMPLETION: A  12/01/98   ADMIN COMP: T  09/30/02
                                                                                  INIT OPER : A  12/01/98    CLOSE OUT: T  12/30/02
------------------------------------------------------------------------------------------------------------------------------------
035036010 5    BAD RIVER BAND OF LAKE SUPERIOR        WI        110,000
IAG/IHS DW75947744010: MODIFY EXISTING SYSTEM EXPANDING TREATMENT LAGOON
  PROJ AWARD: A  09/19/95   PROJ START : A  03/30/99   O&M MAN REC: -----------   INSPECTION: -----------   PERF CERT : A  09/30/00
  PLAN/SPECS: A  09/19/95   LAST CNTRCT: -----------   O&M MAN REV: -----------   COMPLETION: A  09/30/99   ADMIN COMP: T  10/30/02
                                                                                  INIT OPER : A  09/30/99    CLOSE OUT: T  12/30/02
------------------------------------------------------------------------------------------------------------------------------------
035036020 5    BAD RIVER BAND OF LAKE SUPERIOR CHIPPE WI        146,500
IAG/IHS DW75947744011: MODIFY EXISTING SYSTEM     REPLACING MAIN PUMP STATION
  PROJ AWARD: A  09/17/96   PROJ START : A  03/30/99   O&M MAN REC: -----------   INSPECTION: -----------   PERF CERT : A  09/30/00
  PLAN/SPECS: A  09/17/96   LAST CNTRCT: -----------   O&M MAN REV: -----------   COMPLETION: A  09/30/99   ADMIN COMP: T  10/30/02
                                                                                  INIT OPER : A  09/30/99    CLOSE OUT: T  01/30/03
------------------------------------------------------------------------------------------------------------------------------------
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035022010 5    SAGINAW CHIPPEWA TRIBAL COUNCIL        MI        111,000
IAG/IHS DW75947743010: MODIFY EXISTING SYSTEM--   EXPAND TREATMENT LAGOON; EXTEND SEWERS
  PROJ AWARD: A  08/01/95   PROJ START : A  01/30/97   O&M MAN REC: -----------   INSPECTION: -----------   PERF CERT : -----------
  PLAN/SPECS: A  08/01/95   LAST CNTRCT: -----------   O&M MAN REV: -----------   COMPLETION: A  01/30/97   ADMIN COMP: AF 01/14/99
                                                                                  INIT OPER : A  01/30/97    CLOSE OUT: A  03/31/00
------------------------------------------------------------------------------------------------------------------------------------
035023010 5    SAULT STE MARIE CHIPPEWA               MI        240,000
IAG/IHS  DW75947744012: MOD EXISTING SYSTEM--     BUILD INTERCEPTOR SEWER & STATION TO ST IGNACE TWP
  PROJ AWARD: A  08/14/97   PROJ START : A  10/21/98   O&M MAN REC: -----------   INSPECTION: -----------   PERF CERT : A  09/30/00
  PLAN/SPECS: A  05/05/97   LAST CNTRCT: -----------   O&M MAN REV: -----------   COMPLETION: A  09/30/99   ADMIN COMP: T  10/30/02
                                                                                  INIT OPER : A  09/30/99    CLOSE OUT: T  01/30/03
------------------------------------------------------------------------------------------------------------------------------------
035032010 5    RED LAKE BAND OF CHIPPEWA INDIANS      MN         90,000
IAG/IHS DW75947905010: MOD EXIST'G SYSTEM BLDG NEW TRMT LAGOON REPLAC'G FAILED COMM'TY SEPTIC SYSTEM
  PROJ AWARD: A  12/09/98   PROJ START : A  04/19/99   O&M MAN REC: -----------   INSPECTION: -----------   PERF CERT : -----------
  PLAN/SPECS: A  12/09/98   LAST CNTRCT: -----------   O&M MAN REV: -----------   COMPLETION: A  09/30/99   ADMIN COMP: A  11/16/99
                                                                                  INIT OPER : A  11/21/99    CLOSE OUT: A  12/19/00
------------------------------------------------------------------------------------------------------------------------------------
035040020 5    MENOMINEE INDIAN TRIBE                 WI        266,000
IAG/IHS DW7594801001 RENOVATION OF EXISTING STABILIZATION & RECHARGE PONDS
  PROJ AWARD: A  12/14/01   PROJ START : T  08/30/02   O&M MAN REC: -----------   INSPECTION: -----------   PERF CERT : T  04/30/04
  PLAN/SPECS: -----------   LAST CNTRCT: -----------   O&M MAN REV: -----------   COMPLETION: T  04/30/03   ADMIN COMP: T  07/30/04
                                                                                  INIT OPER : T  04/30/03    CLOSE OUT: T  10/30/04
------------------------------------------------------------------------------------------------------------------------------------
035041010 5    ONEIDA TRIBE OF INDIANS                WI        240,500
IAG/IHS DW7594802501 TRIDGELAND SEWER & PLANT EXPANSION
  PROJ AWARD: A  04/19/02   PROJ START : T  06/30/02   O&M MAN REC: -----------   INSPECTION: -----------   PERF CERT : T  10/30/03
  PLAN/SPECS: -----------   LAST CNTRCT: -----------   O&M MAN REV: -----------   COMPLETION: T  10/30/02   ADMIN COMP: T  01/30/04
                                                                                  INIT OPER : T  10/30/02    CLOSE OUT: T  04/30/04
------------------------------------------------------------------------------------------------------------------------------------
035041020 5    ONEIDA TRIBE                           WI        481,200
IAG/IHS DW7594802501 EXISTING SITE II LAGOON EXPANSION
  PROJ AWARD: A  04/19/02   PROJ START : T  08/30/02   O&M MAN REC: -----------   INSPECTION: -----------   PERF CERT : T  10/30/04
  PLAN/SPECS: -----------   LAST CNTRCT: -----------   O&M MAN REV: -----------   COMPLETION: T  10/30/03   ADMIN COMP: T  01/30/05
                                                                                  INIT OPER : T  10/30/03    CLOSE OUT: T  04/30/05
------------------------------------------------------------------------------------------------------------------------------------
035025010 5    GRAND PORTAGE BAND                     MN        241,000
IAG DW           --LOWER BAY RD STEP SEWER PHASE 2
  PROJ AWARD: T  08/31/02   PROJ START : -----------   O&M MAN REC: -----------   INSPECTION: -----------   PERF CERT : -----------
  PLAN/SPECS: -----------   LAST CNTRCT: -----------   O&M MAN REV: -----------   COMPLETION: -----------   ADMIN COMP: -----------
                                                                                  INIT OPER : -----------    CLOSE OUT: -----------
------------------------------------------------------------------------------------------------------------------------------------
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